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06/20/05 Statement of Ongoing Contracts as of 07/05/05

02District

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-/14.7

02-LAS-139-/.6

02-LAS-395-11.8/24.8

02-LAS-395-49.5/0

Fed Aid

HA26

HM1

HA22

HM1

HA22

HA26

Pgm Code
IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY ABOUT 14.0 KM EAST
OF OLD STATION FROM SHASTA COUNTY TO
CRATER LAKE ROAD

IN LASSEN COUNTY IN SUSANVILLE FROM
ROUTE 36 TO CHESTNUT STREET

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

Description 

BUILD NEW FACILITY

SEAL COAT

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

ROADWAY REHABILITATION

REHABILITATE REST AREA

Type Of Work
HAT CREEK CONSTRUCTION AND
MATERIALS INC

NORTHWEST PAVING

HAT CREEK CONSTRUCTION AND
MATERIALS INC

MILLERS CUSTOM WORK INC

TEICHERT CONSTRUCTION

D H WILLIAMS CONSTRUCTION
INCORPORATED

Contractor

BURNEY CA 96013

REDDING CA 96001

BURNEY CA 96013

SUSANVILLE  CA 96130

SACRAMENTO CA 95827

FRESNO  CA 93704

(530)335-5501

(530)246-4388

(530)335-5501

(530)257-4207

(916)386-5936

(559)241-0374

SOLANO, MATT

ALEXANDER, NATHAN

ALEXANDER, NATHAN

GREENE, DAVE

MINDUS, CARL

GREENE, DAVE

Resident
Engineer

(530)895-4618

(530)225-2922

(530)225-2922

(530)257-8120

(530)257-7383

(530)257-8120

 $2,586,956

 $777,005

 $10,871,754

 $325,542

 $10,549,149

 $2,855,965

Bid + CCOs

 $784,269

 $0

 $8,126,236

 $0

 $9,853,913

 $1,339,839

Comp To  date

 $172,684

 $0

 $5,610

 $0

 $0

 $45,896

This Month
05/12/04

06/01/05

12/08/03

05/27/05

04/09/03

06/18/04

Awarded

05/24/04

06/09/05

12/16/03

06/08/05

04/22/03

07/06/04

Approved

03/09/06

08/05/05

09/28/05

08/04/05

10/20/05

09/27/06

Est Comp

 39%

 0%

 59%

 0%

 100%

 42%

%Time

 30%

 0%

 75%

 0%

 97%

 46%

% Work 

 

 

 

 

 

 

Message

02-361804

02-1C8804

02-325804

02-1C8004

02-258504

02-357904

Contract 

ACNH-P044-(041)

  

ACNH-P044-(040)

  

ACNH-P395-(197)

ACNH-P395-(204)

HG-P044-(041)

  

  

  

  

G-P395-(204)

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

24339 HWY 89 N

8115 SECLUDED VALLEY DRIVE

24339 HIGHWAY 89

P O BOX 1300

P O BOX 276830

4969 NORTH GLENN AVENUE

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

CHICO, CA 95928

REDDING, CA 96003

REDDING, CA 96003

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/05 Statement of Ongoing Contracts as of 07/05/05

02District

02-LAS-395-133.0/139.9

02-MOD-299-9.5/17

02-PLU-36-3.6/3.8

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

Fed Aid

HM1

HM1

HB1

HB1

HA21

HB1

Pgm Code
IN LASSEN COUNTY NEAR MADELINE FROM
1.5 KM NORTH OF SAGE HEN SUMMIT TO
MODOC COUNTY

IN MODOC AND SHASTA COUNTIES AT
VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR CHESTER FROM
3.4 KM EAST TO 3.7 KM EAST OF USFS
ROAD 28N50

IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR QUINCY FROM 0.3
KM EAST OF MASSACK SAFETY ROADSIDE
REST AREA TO 0.1 KM EAST OF SQUIRREL
CREEK ROAD

Description 

ASPHALT RUBBER CHIP SEAL

CHIP SEAL

WIDEN PAVED SHOULDER

INSTALL TUNNEL LIGHTING

BRIDGE REHABILITATION

ICY PAVEMENT WARNING SIGN

Type Of Work
WESTERN STATES SURFACING INC

WESTERN STATES SURFACING INC

TULLIS INC

TENNYSON ELECTRIC INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

ROYAL ELECTRIC COMPANY

Contractor

MODESTO  CA 953514770

MODESTO CA 953524770

REDDING CA 96049

LIVERMORE CA 94550

BENICIA CA 94510

SACRAMENTO CA 958230407

(209)525-9065

(209)525-9065

(530)241-5105

(925)606-1038

(707)746-8028

(916)428-0286

BARNES, W. BILL

BARNES, BILL

GREENE, DAVID

ROGERS, JIM

ROGERS, JIM

CHAFFIN, FRED

Resident
Engineer

(530)225-3364

(530)225-3364

(530)257-8120

(530)895-5245

(530)895-5245

(530)283-9368

 $436,065

 $886,216

 $190,729

 $475,225

 $22,537,490

 $902,500

Bid + CCOs

 $45,716

 $263,103

 $176,155

 $0

 $20,790,935

 $1,100

Comp To  date

 $43,091

 $240,103

 $0

 $0

 $233,175

 $0

This Month
03/09/05

05/25/04

02/24/05

02/18/05

08/01/02

12/22/04

Awarded

03/25/05

06/04/04

03/03/05

03/07/05

08/12/02

01/10/05

Approved

07/12/05

06/30/05

05/24/05

10/11/05

07/20/05

07/26/05

Est Comp

 7%

 80%

 100%

 0%

 96%

 0%

%Time

 11%

 30%

 100%

 0%

 91%

 0%

% Work 

SUSPENDED

 

COMPLETED

 

 

SUSPENDED

Message

02-1C9304

02-0C9004

02-1C1004

02-398004

02-3016U4

02-0C0504

Contract 

  

  

ACST-P036-(079)

ACST-P070-(085)

STP-P070-(074)

  

  

  

PH-P036-(079)

PH-P070-(085)

ACBH-P070-(074)

  

  

  

  

  

AC-P070-(074)

  

WPCP

WPCP

WPCP

WPCP

  

WPCP

P O BOX 4770

P O BOX 4770

P O BOX 493416

7275 NATIONAL DR SUITE A2

3701 MALLARD DR

P O BOX 231430

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 270430

3881 BENATAR, SUITE C

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

REDDING, CA 96003

REDDING, CA 96003

SUSANVILLE, CA 96127

CHICO, CA 95928

CHICO, CA 95928

QUINCY, CA 95971

Accepted

05/27/05

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

02District

02-PLU-70-69.4/78.4

02-PLU-89-.7/2.7

02-SHA-5-16.1/17.3

02-SHA-5-17.3/0

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

Fed Aid

HM1

HB1

HM1

HB1

HM1

HA21

Pgm Code
IN PLUMAS COUNTY ON ROUTES 70 AND 89
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

IN SHASTA AND TEHAMA COUNTIES AT
VARIOUS LOCATIONS

IN SHASTA COUNTY IN REDDING AT ROUTE
5 AND 299 SEPARATION

IN SHASTA COUNTY ON ROUTES 5 AND 273
AT VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

Description 

SLURRY SEAL WITH DIGOUTS

REALIGN CURVE

DIGOUT AND THIN BLANKET

INSTALL SIGNAL

CRACK SEAL

BRIDGE REPLACEMENT

Type Of Work
VALLEY SLURRY SEAL COMPANY

STEVE MANNING CONSTRUCTION INC

TULLIS INC

RON HALE CONSTRUCTION INC

CONTRACTORS CHEMICAL INC

MERCER FRASER COMPANY

Contractor

WEST SACRAMENTO CA 95798

REDDING CA 96049

REDDING CA 96049

SHASTA LAKE CA 96019

HAYWARD CA 94545

EUREKA CA 95502

(916)373-1500

(530)244-7097

(530)241-5105

(530)275-7844

(510)783-5631

(707)443-6371

CHAFFIN, FRED

CHAFFIN, FRED

RINARD, WAYNE

BADE, TIM

BLINE, JEFF

RINARD, WAYNE

Resident
Engineer

(530)283-9368

(530)283-9368

(530)527-8142

(530)225-3158

(530)527-8418

(530)527-8412

 $992,821

 $3,264,623

 $609,109

 $787,513

 $260,920

 $1,681,623

Bid + CCOs

 $0

 $89,898

 $0

 $674,112

 $0

 $6,000

Comp To  date

 $0

 $0

 $0

 $524,569

 $0

 $0

This Month
05/27/05

09/01/04

06/15/05

06/29/04

05/19/05

09/28/04

Awarded

06/16/05

09/09/04

06/23/05

07/19/04

05/26/05

10/13/04

Approved

08/05/05

04/28/05

06/30/05

08/12/05

12/20/06

Est Comp

 0%

 29%

 0%

 76%

 0%

 0%

%Time

 0%

 3%

 0%

 83%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

02-1C9104

02-366004

02-1C8604

02-397604

02-1C8704

02-310904

Contract 

  

ACST-P089-(084)

  

ACIM-005 -(324)

  

ACST-P036-(077)

  

PH-P089-(084)

  

G-005 -(324)

  

P-P036-(077)

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 981330

P O BOX 491660

P O BOX 493416

P O BOX 795

3130 DEPOT RD

P O BOX 1006

1555 EAST MAIN STREET

1555 EAST MAIN STREET

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

1222 BELLE MILL ROAD

QUINCY, CA 95971

QUINCY, CA 95971

RED BLUFF, CA 96080

REDDING, CA 96003

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

06/30/05

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

02District

02-SHA-44-14.4/43.3

02-SHA-273-11.1/12.7

02-SHA-273-16.7/20

02-SHA-299-31.2/31.7

02-SHA-299-76.1/77.9

02-SIS-3-26.9/46.9

Fed Aid

HM1

HB1

HA22

HB1

HM1

HM1

Pgm Code
IN SHASTA COUNTY FROM BEAR CREEK
BRIDGE TO 1.4 KM EAST OF DEER FLAT
ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS FROM CANYON ROAD TO
SOUTH BONNYVIEW ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS

IN SHASTA COUNTY AT BELLA VISTA  FROM
0.3 KM WEST OF KMS DRIVE TO 0.2 KM
EAST OF DRY CREEK ROAD

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY ON ROUTES 3 FROM
KIDDER CREEK ROAD TO 1.0 KM NORTH OF
LAURA LANE AND ON ROUTE 263 FROM
ROUTE 3 TO DRY GULCH BRI

Description 

WARRANTY SLURRY SEAL

INSTALL TRAFFIC SIGNAL

REHABILITATE ROADWAY AND BRIDGE

SIGNALIZE INTERSECTION

REHABILITATE PAVEMENT

CHIP SEAL

Type Of Work
INTERMOUNTAIN SLURRY SEAL INC

TULLIS INC

J F SHEA CO INC

BLAISDELL CONSTRUCTION INC

WESTERN STATES SURFACING INC

NORTHERN CALIFORNIA PAVING

Contractor

WATSONVILLE CA 95077

REDDING CA 96049

REDDING CA 960494519

REDDING CA 960493459

MODESTO  CA 95352

YREKA CA 96097

(831)724-1011

(530)241-5105

(530)246-4292

(530)245-0132

(209)525-9065

(530)842-7283

MINDUS, CARL

BLINE, JEFF

WOOD, JAMES

BADE, TIM

SMOLENSKI, JAMES

SMOLENSKI, JAMES

Resident
Engineer

(530)225-3192

(530)527-8418

(530)225-3160

(530)225-3158

(530)225-3247

(530)225-3247

 $976,705

 $370,935

 $11,286,338

 $349,028

 $916,718

 $787,371

Bid + CCOs

 $0

 $0

 $3,887,403

 $0

 $925,052

 $0

Comp To  date

 $0

 $0

 $121,870

 $0

 $200

 $0

This Month
05/26/05

04/13/05

02/06/04

06/15/05

04/16/04

05/20/05

Awarded

06/06/05

04/21/05

02/19/04

06/23/05

04/26/04

06/01/05

Approved

08/16/05

11/18/05

09/29/04

07/28/05

Est Comp

 0%

 0%

 52%

 0%

 100%

 0%

%Time

 0%

 0%

 34%

 0%

 95%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-1C9004

02-397704

02-327204

02-0C7604

02-0C2604

02-1C8904

Contract 

  

ACST-P273-(006)

IM-    -(   )

ACST-P299-(148)

  

  

  

PHG-P273-(006)

P-X089-(081)

PHG-P299-(148)

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 50085

P O BOX 493416

P O BOX 494519

P O BOX 493459

P O BOX 4770

P O BOX 1231

4300 CATERPILLAR ROAD

122 BELL MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

P.O. BOX 496073

REDDING, CA 96003

RED BLUFF, CA 96080

REDDING, CA

REDDING, CA 96003

REDDING, CA

REDDING, CA 96049

Accepted

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

02District

02-SIS-5-16.0/20.6

02-SIS-5-22.3/22.9

02-SIS-89-25.0/0

02-SIS-96-20.0/20.1

02-SIS-96-41.0/0

02-SIS-97-49.5/52.5

Fed Aid

HA22

HA21

HB71

HA23

HM3H

HM1

Pgm Code
IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR WEED FROM 0.5
KM SOUTH TO 0.5 KM NORTH OF  SHASTA
RIVER BRIDGE

IN SISKIYOU COUNTY AT MC CLOUD AT 0.5
KM NORTH OF BROADWAY

IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN LASSEN, PLUMAS, SHASTA AND
SISKIYOU COUNTIES AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

REPLACE BRIDGE DECK

PEDESTRIAN UNDERCROSSING

DRAINAGE AND SLOPE PROTECTION WORK

REPLACE JOINT SEALS

THIN BLANKET OVERLAY

Type Of Work
J F SHEA CO INC

SHASTA CONSTRUCTORS INC

STEVE MANNING CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION
INC

BLAISDELL CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 960494519

REDDING CA 960491539

REDDING CA 96049

REDDING CA 96003

REDDING CA 960493459

REDDING CA 960494519

(530)246-4292

(530)365-3930

(530)222-0810

 

(530)245-0132

(530)246-4292

PASCAL, TONY

PASCAL, ANTHONY

PASCAL, TONY

TUHOLSKI, JEROME

SMOLENSKI, JAMES

Resident
Engineer

(530)225-3288

(530)225-3288

(530)225-5388

 

(530)225-3419

(530)225-3247

 $6,821,703

 $1,947,627

 $365,388

 $98,000

 $240,190

 $1,028,840

Bid + CCOs

 $1,474,155

 $0

 $42,957

 $0

 $0

 $0

Comp To  date

 $1,053,883

 $0

 $42,957

 $0

 $0

 $0

This Month
08/17/04

06/15/05

01/31/05

11/21/97

06/09/05

06/07/05

Awarded

08/31/04

06/23/05

02/08/05

11/21/97

06/21/05

06/22/05

Approved

12/01/05

09/08/05

09/07/05

08/31/05

Est Comp

 23%

 0%

 12%

 0%

 0%

 0%

%Time

 22%

 0%

 11%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

02-387604

02-2C5604

02-394704

02-340204

02-1C0304

02-1C8404

Contract 

ACIM-005 -(161)

ACIM-005 -(163)

ACNH-P089-(085)

  

  

  

  

ACBH-005 -(163)

STPL-5902-(045)

  

  

  

  

IM-005 -(163)

ER-5902-(045)

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

WPCP

P O BOX 494519

P O BOX 491539

P O BOX 491660

2806 TARMAC ROAD

P O BOX 493459

P O BOX 494519

1625 MOTT ROAD

4300 CATERPILLAR ROAD

P.O. BOX 496073

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

MT SHASTA, CA 96067

REDDING, CA 96003

REDDING, CA 96049-6073

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

02District

02-SIS-263-54.6/57.1

02-TEH-5-/42.1

02-TRI-3-6.5/0

02-TRI-3-60.0/0

02-TRI-36-9.8/0

02-TRI-36-23.1/32

Fed Aid

HM1

HM4

HA21

HA21

HB71

HM1

Pgm Code
IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN LASSEN, TEHAMA, TRINITY AND
SHASTA COUNTIES AT VARIOUS LOCATIONS

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

IN TRINITY COUNTY AT TRINITY CENTER
AT SWIFT CREEK BRIDGE

IN SHASTA, SISKIYOU, PLUMAS,  LASSEN,
TEHAMA AND TRINITY COUNTIES AT
VARIOUS LOCATIONS

IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

Description 

CHIP SEAL COAT

REPLACE PAVEMENT MARKERS

REPLACE BRIDGE (SCOUR)

REHABILITIATE BRIDGE DECK

UPGRADE PARK AND RIDE

WARRANTY CHIP SEAL

Type Of Work
NORTHWEST PAVING

LINEAR OPTIONS INC

SHASTA CONSTRUCTORS INC

TRUESDELL CORPORATION OF
CALIFORNIA INC

HUTCHINS PAVING AND
ENGINEERING INC

NORTHWEST PAVING

Contractor

REDDING CA 96001

MENLO PARK CA 94025

REDDING CA 960491539

PHOENIX AZ 85040

REDDING CA 96001

REDDING CA 96001

(530)246-4388

(650)833-1800

(530)365-3930

(602)437-1711

(530)246-4272

(530)246-4388

PASCAL, TONY

TUHOLSKI, JEROME

DARNALL, MARK

CORBETT, DAVE

TUHOLSKI, JERRY

BLINE, JEFF

Resident
Engineer

(530)235-9806

(530)225-3419

(530)365-1779

(530)623-4954

(530)225-3419

(530)527-8418

 $494,054

 $317,675

 $4,579,873

 $187,688

 $391,970

 $546,580

Bid + CCOs

 $466,831

 $0

 $1,651,039

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $38,417

 $0

 $0

 $0

This Month
11/03/03

06/10/05

06/18/04

05/24/05

05/24/05

05/25/05

Awarded

11/14/03

06/28/05

07/06/04

06/09/05

06/01/05

06/06/05

Approved

08/30/05

09/15/05

01/06/06

08/19/05

08/18/05

08/02/05

Est Comp

 83%

 0%

 55%

 0%

 0%

 0%

%Time

 100%

 0%

 36%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

02-388704

02-2C5104

02-364104

02-1C0504

02-375204

02-1C9204

Contract 

  

  

ACST-P003-(028)

  

ACST-000C-(271)

  

  

  

P-P003-(028)

  

PG-000C-(271)

  

  

  

ACBR-P003-(028)

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

8115 SECLUDED VALLEY DRIVE

1 KELLY CT

P O BOX 491539

3529 E WOOD STREET

16424 CLEAR CREEK ROAD

8115 SECLUDED VALLEY DRIVE

4300 CATERPILLAR ROAD

3001 FREEMAN ST

P.O. BOX 1178

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

REDDING, CA 96003

ANDERSON, CA

WEAVERVILLE, CA 96093-
0189

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

02District

 $3,025,981 $53,434,063 $97,912,921

02-TRI-299-36.1/36.4

02-TRI-299-51.9/52.4

02-TRI-299-69.6/69.9

02-VAR--/0

02-VAR--/0

Fed Aid

HB1

HB1

HB1

HB4N

HM1

Pgm Code
IN TRINITY COUNTY NEAR HELENA FROM
1.3 KM WEST TO 0.8 KM WEST OF NORTH
FORK TRINITY RIVER BRIDGE

IN TRINITY COUNTY AT WEAVERVILLE FROM
BREMER STREET TO MOUNTAIN VIEW STREET

IN TRINITY COUNTY ABOUT 19 KM EAST OF
DOUGLAS CITY FROM 4.3 TO 3.8 KM WEST
OF SHASTA COUNTY LINE

IN SISKIYOU, SHASTA, TEHAMA AND
LASSEN COUNTIES AT VARIOUS LOCATION

IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

WIDEN EXISTING HIGHWAY

WIDEN SHOULDERS

UPGRADE CURVE ALIGNMENT

INSTALL SIGNS FOR EXIT NUMBERING

CHIP SEAL COAT

Type Of Work
R BROWN CONSTRUCTION COMPANY
INC

BLAISDELL CONSTRUCTION INC

MERCER FRASER COMPANY

SUPERIOR TRAFFIC SERVICES

ELKEN CONTRACTING INC

Contractor

WILLOW CREEK CA 95573

REDDING CA 960493459

EUREKA CA 955021006

COTTONWOOD CA 96022

LEMON GROVE CA 91945

(530)629-3702

(530)245-0132

(707)443-6371

(530)347-5701

(619)698-1168

MOGAN, MICHAEL

WING, KATHRYN

WING, KATHRYN

TUHOLSKI, JERRY

BLINE, JEFF

Resident
Engineer

(530)225-3482

(530)225-3212

(530)225-3212

(530)225-3419

(530)527-8418

 $835,060

 $1,714,554

 $1,489,790

 $92,630

 $1,083,000

Bid + CCOs

 $269,110

 $1,507,856

 $0

 $60,873

 $997,513

Comp To  date

 $264,610

 $214,605

 $0

 $24,310

 $0

This Month
02/17/05

06/23/04

04/22/05

10/14/04

06/17/03

Awarded

03/01/05

07/06/04

05/09/05

10/27/04

07/01/03

Approved

09/14/05

07/11/05

09/16/05

07/15/05

09/20/04

Est Comp

 16%

 78%

 0%

 32%

 100%

%Time

 33%

 86%

 0%

 66%

 100%

% Work 

 

 

 

 

 

Message

02-375004

02-354804

02-384404

02-397304

02-388504

Contract 

ACST-P299-(146)

ACSP-P299-(144)

ACST-P299-(147)

  

  

PH-P299-(146)

PH-P299-(144)

PH-P299-(147)

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 406

P O BOX 493459

P O BOX 1006

2988 MAJESTIC OAK CIRCLE

7667 NORTH AVENUE

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

4300 CATERPILLAR ROAD

4300 CATERPILLAR

122 BELLE MILL RD

REDDING, CA 96003

REDDING, CA

REDDING, CA 96003

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



02-361804

02-1C8804

02-325804

02-1C8004

02-258504

02-357904

02-1C9304

02-0C9004

02-1C1004

02-398004

02-3016U4

02-0C0504

02-1C9104

02-366004

02-1C8604

02-397604

02-1C8704

02-310904

02-1C9004

02-397704

02-327204

02-0C7604

Contract

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-/14.7

02-LAS-139-/.6

02-LAS-395-11.8/24.8

02-LAS-395-49.5/0

02-LAS-395-133.0/139.9

02-MOD-299-9.5/17

02-PLU-36-3.6/3.8

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

02-PLU-70-69.4/78.4

02-PLU-89-.7/2.7

02-SHA-5-16.1/17.3

02-SHA-5-17.3/0

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-14.4/43.3

02-SHA-273-11.1/12.7

02-SHA-273-16.7/20

02-SHA-299-31.2/31.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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02-0C2604

02-1C8904

02-387604

02-2C5604

02-394704

02-340204

02-1C0304

02-1C8404

02-388704

02-2C5104

02-364104

02-1C0504

02-375204

02-1C9204

02-375004

02-354804

02-384404

02-397304

02-388504

Contract

02-SHA-299-76.1/77.9

02-SIS-3-26.9/46.9

02-SIS-5-16.0/20.6

02-SIS-5-22.3/22.9

02-SIS-89-25.0/0

02-SIS-96-20.0/20.1

02-SIS-96-41.0/0

02-SIS-97-49.5/52.5

02-SIS-263-54.6/57.1

02-TEH-5-/42.1

02-TRI-3-6.5/0

02-TRI-3-60.0/0

02-TRI-36-9.8/0

02-TRI-36-23.1/32

02-TRI-299-36.1/36.4

02-TRI-299-51.9/52.4

02-TRI-299-69.6/69.9

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

Page
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Statement of Ongoing Contracts - Federal Aid



02

District

 $190,729

Work Completed This Period

 Statement of Ongoing Contracts -Summary

02District

 $97,912,921  $53,434,063

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $20,843,182

 $27,229,212

 $37,880,900

 $11,959,628

 Bid + CCO

 $6,035,670

 $20,147,213

 $24,490,993

 $2,760,186

 Work Comp

District Total:

Work completed this Period:  $190,729

-I-

-F-

-S-

-SH-
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